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September 4, 2003

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

FROM: Mr. David Curnock, PM, SECOR International Inc. fw( /)y\0

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois

Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Mr. Eric Alletzhauser, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

Comments weire received from USEPA with regard to SECOR's Quality Management Plan
Equivalent originally submitted in January 2003 and resent in July 2003. These comments
have been addressed in a response letter with attachments dated September 4, 2003 and
submitted to USEPA under separate cover. Comments were received from the USEPA on
the supplemental portion of the QAPP for the Pilot Test Work Plan portion of the RD Work
Plan that was originally submitted on July 3, 2003. The response to these comments is in
final preparation and will be submitted to the USEPA during the week of September 8, 2003.
In a letter dated July 16, 2003, the USEPA provided approval of the Pilot Test Work Plan

Continued efforts are underway to secure access to properties other than those under the
control of Hamilton Sundstrand for the performance of RD Work Plan implementation.
Specifically, these properties include the Rockford Products parking area located south of
the Hamilton Sundstrand facility, the right-of-way along 23rd Avenue, and the former Mid-
States property located northeast of the Hamilton Sundstrand facility. Also, other pre-
mobilization and logistical information and preparations are being made for up-coming pre-
design investigation field activities. SECOR has been in contact with IEPA regarding
previous right-of-way access for IEPA activities. Mr. Thomas Williams, IEPA, has provided
some support and assistance in this regard. SECOR has been in contact with City of
Rockford engineering personnel regarding right-of-way access. Additional meetings are to
be held with other City of Rockford department staff (Public Works, Legal) to secure final
access.

9-10RDMPM090403.doc



MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois
September 4, 2003
Page 2

FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

Based on recent project plan component approvals and anticipation of those outstanding
project plan components approvals/comments, field preparation/mobilization activities which
commenced during the month of August will continue during September in
preparation/anticipation of the initiation of the field sampling activities (pre-design
investigation) in late September or early October, provided all project plan revisions are
approved. A work site mobile office is to be placed at the facility to provide a base for field
operations.

Contact between the various concerned entities (Hamilton Sundstrand/SECOR, USEPA,
IEPA) to provide notifications, coordination, and promote an efficient field process will occur
as schedules become more solid. Contact and coordination with Hamilton Sundstrand plant
personnel will include addressing such items as security, health and safety, and other plant
protocol issues with the field team, including subcontractors. This work will be undertaken
on and around an operating facility, sensitivity to plant operational concerns will be
considered in work performance. These considerations will involve special work time
constraints for high traffic areas and reconfiguration of plant emergency traffic routes when
standard ingress/egress routes are blocked or congested with drilling equipment.

Awaiting any comments from the USEPA regarding the FSP submitted on March 31, 2003,
and the Pilot Test Work Plan FSP addendum submitted on July 3, 2003.

SAMPLE/TEST DATA SUBMITTALS:

No submittals are included with this monthly progress report/memorandum.

RD SCHEDULE UPDATE: (attach updated schedule as necessary)

There are no significant schedule changes to be noted at this time. It is anticipated that the
field activities will likely begin at the end of September or early October 2003. At that time,
the project schedule will be updated and resubmitted.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None identified.

PERSONNEL CHANGES:

None identified.
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